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I. The March 26, 2015, Project Manager Meeting (PMM) minutes were approved by RL and
Ecology representatives and submitted to the Administrative Record (AR). The April 23,
2015, PMM was canceled per RL and Ecology representative agreement.

II. Status Report
A. TPA Milestone Update

Mike Collins (RL) stated that the M-091-03 Project Management Plan (PMP) is
being prepared, and it will be submitted to Ecology before the June 30, 2015 due
date. Mr. Collins reported that a 32-cubic meter box of M-091-44 waste was sent to
Permafix Northwest last week. Deborah Singleton (Ecology) noted that the
acceptable knowledge (AK) package for box had been received and reviewed.

B. M-091-40 - There was no substrate sampling and analysis for January through
March 2015.

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments

A. There were no new agreements or commitments.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

Ben Vannah (RL) provided an update on the M-091 negotiations. Mr. Vannah stated that
a draft proposal for the M-091 milestones was sent to John Price (Ecology), and it is in
Ecology legal review. Mr. Vannah noted that Mr. Price indicated RL and Ecology are
close to reaching an agreement.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

A. There were no approved changes to status.

VII. General Discussion

Ms. Singleton initiated a discussion regarding Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA) waste. Ms. Singleton referred to
table E- 1 of Appendix E of the PMP which identified other waste streams that potentially
contain transuranic (TRU) waste. Ms. Singleton asked how the potential TRU waste
would be scheduled within the M-091-03 PMP, other than indicating it would be dealt
with when there is a Record of Decision (ROD). Ms. Singleton noted that the table states
that approximately 30 percent of the unsegregated waste is TRU, and asked about RL's
proposed plan for dealing with the particular waste streams that are identified as TRU.
Mr. Collins clarified that Ms. Singleton was asking about the proposed waste streams as
opposed to the waste streams that already have RODs. Ms. Singleton stated that was
correct.
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Mr. Collins stated that RL does not have a schedule for the proposed waste streams, and a
schedule will not be included in the PMP for those waste streams. Ms. Singleton noted
that Ecology would likely receive comments from the public about how RL would address
the identified TRU waste. Mr. Collins acknowledged Ms. Singleton's concern, and stated
RL's position is that the amount of TRU waste cannot be determined and a schedule could
not be included in the PMP since there is not yet a ROD or a CERCLA decision
document.

Al Farabee (RL) stated that RL could address Ms. Singleton's concern in the near future
through the M-0 16-00 milestone negotiations that are in progress. Mr. Farabee added that
during the M-016-00 negotiation meeting scheduled this afternoon, RL will be addressing
the philosophy of implementation areas in Subsequent Units for Individual Development
(SQUIDs). Mr. Farabee stated that RL will be proposing to the regulators a conceptual
schedule of performing remediation activities in all the SQUID areas. Mr. Farabee noted
that there was a 2003-2004 document that reviewed the completion of all work at Hanford
in closure zones, and since that time, RL has transitioned to looking at completion of the
actual work in a geographic sequence. Mr. Farabee stated that the geographic sequence,
in a larger sense, consists of implementation areas. Mr. Farabee cited U Plant as an
example of an implementation area, which is divided into four subdivisions consisting of
U Plant main and three others, which are SQUIDs. Mr. Farabee explained that
implementation areas and SQUIDs are a product of the optimization plan that was a two to
three-year effort with PRC to look at the environmental risk, the efficiency of craft
utilization, the manpower utilization and other geographic and infrastructure interfaces
that would allow RL to close the areas in the most efficient way.

Mr. Collins asked if the optimization plan has been released. Mr. Farabee responded that
a Rev. 0 optimization plan exists and may have been issued for public release, but the plan
has not been transmitted to any agencies. Mr. Collins stated that RL will follow up to
determine if the optimization plan has been released to the public, and provide a copy to
Ecology.

Elis Eberlein (Ecology) stated that the Land Disposal Restriction (LDR) report mentioned
TRU waste, and asked if a schedule for that TRU waste would be included in a TPA
milestone under the M-016-00 series. Mr. Farabee responded that the information is being
put forward in the TPA negotiations, but it may not result in a schedule. Mr. Eberlein
clarified that a date would be established for disposition of the TRU waste, and Mr.
Farabee concurred. Mr. Collins pointed out that a date won't be in the LDR report
specifically.

Ms. Singleton stated that her intent for initiating this discussion was to ensure it remains
in the forefront that there are additional waste streams that will need to be addressed, with
regard to the U.S. Environmental Protection Agency (EPA), as the parties progress
through M-091 for CERCLA. Ms. Singleton noted that Dave Bartus (EPA) has an interest
in how that waste stream is being addressed. Ms. Singleton added that Dennis Faulk
(EPA) is under the assumption that the M-0 16-93 CERCLA work plan was moved to M-
091-00, and that RL and Ecology need to follow up with the paperwork necessary to move
the work plan. Mr. Collins noted that RL had offered to EPA to place a recognition of
other TRU waste under M-091-00, and that had not been scheduled yet. Ms. Singleton
indicated that she would follow up with Mr. Faulk so that she and Mr. Collins could
resolve the issue.
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VIII. Actions

A. There were no actions identified today.

IX. Documents for Submittal to the Administrative Record

A. The meeting minutes from today's meeting were identified for submittal

to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for June 25, 2015.
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M-091 PROJECT MANAGERS MEETING
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9:30 A.M. to 10:00 A.M.

Agenda

I. The March 26, 2015, PMM Minutes were approved by RL/Ecology representatives and are in
the Administrative Record. The April 23, 2015, PMM was canceled per RL and Ecology
representative agreement.

II. Status Report
A. TPA Milestone Update

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones)

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
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